STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 46 " Suppl. No. § | Contract No. 04 - 0120F4 | Road SF-80-13.2/13.9 FED. AID 1.OC.:
| | !

§

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NQTE: This change order is not effective until approved by the Engineer,

Description of work to be done, estimate of quaniities and prices to be paid, (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment caver only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Exira Work at Force Account:

Provide additional materials, equipment, labor and services for Item 36, High Strength Prestressing Rod (75MM), which are
not otherwise provided for in the plans and Special Provisions, as directed by the Engineer, Additional materials,
equipment, labor, and services will include, but will not be limited to:

1. An additional 26-each High Strength Prestressing Rod assembilies, including Denso tape coating and transportation to
the job site.

2. 304-each Aluminum Anchor Caps.

3. Support fabor and equipment, not otherwise provided by the manufacturer, required to complete the work of stressing
High Strength Prestressing Rods. Support labor and equipment shall be agreed upon by the Engineer in advance of
stressing operations.

4. Required insurance policies, such as California Workmen's Compensation Insurance, not otherwise provided by the
High Strength Prestressing Rod vendor.

5. Securing the availability of stressing jack(s) in advance of field operations as directed by the Engineer.

Additional materials, equipment, labor, and services to be paid through CCO 46 will not include;

Manufacturer's technical representative or stressing services requested by the Contractor.

Transportation and accommodations for Manufacturer's representatives.

Jacks and support equipment provided by the manufacturer.

Shipping for jacks and support equipment provided by the manufacturer.

Variances in the GBP/USD exchange rate, except the actual exchange rate will be applied to payments made for
additional materials, equipment, laber, and services ordered pursuant to CCO 46.

gk wh=

Payments authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D,
"Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

.................... $150,000.00
Estimated Cost: Increase Decrease [ | $150,000.00

Signature (7] ¥
o L o el
O

Foval Recommended by =

‘F' . ) — Supervising Bridge Enginee“r

Richard Morrow, P.E., Sup. BE

Signature ’ / ) Supervising Transportation Engineer Dat:
“I/ &7 \ ot [ Gary Pursell, P.E., Sup. TE ?//7/{77
We ihe undersigned contrattor, have given careful consideration to the change proposed and agree, if this proposal 1§ approved, that we will provide al

equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above,

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

S e

W bael . Frowery
78 et D. rector




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 11/7/2007  Page 1 of 2
TO: Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE:  E.A. 04 - 0120F4

o CO-RTE-PM SF-80-13.2/13.9

FROM: Gary Pursell, P.E., Sup.T.E. FED. NO.

CCO# 48 | SUPPLEMENT# g | Category Code: CHSA CONTINGENCY BALANCE (incl. this change}  $140,534,525.58
[ - o - . PO

COST:  $150,000.00 INCREASE ¥ DECREASE [] |HEADQUARTERS APPROVAL REQUIRED? YES [7]NO

. IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
PLEME FUNDS FROV .

SUP NTAL ° 'PED ) 30'0_9_ ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION: PROJECT DESCRIPTION:

Additional Macalloy Bars CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

iy —— ! i Thi . | Previousiy Approved CCQ Percentage Time Adjustad: Total # of Unreconciled Deferred Time |

![ Original Gontract Time. Time Ad). This Change: & o djustments: (including this change) CCO{s): (including this change)
{ 2490 Day(s) 0 Day(s) 30 Day(s) ‘ 1 % ! 0

THIS CHANGE ORDER PROVIDES FOR:

New and unforeseen materials, equipment, labor and services related to Contract ltem 36, High Strength Prestressing Rod
(75MM), which were not otherwise provided for in the contract Special Provisions. The plans and specifications required

the installation of 304-each high strength prestressing rods, which were to be manufactured and supplied by Macailloy Limited,
of the UK, the only known source that could meet the requirements for the contract. The Department entered into

a sole source agreement with Macalloy prior to bid opening. This CCO provides for rectifying several inconsistencies between
the sole source agreement and the contract special provisions, and provides for payment for extra high strength bars ordered
by the Engineer. Specific changes include the following:

1) The contractor was directed by the Engineer, to provide an additional 28-each High Strength Prestressing Rod
assemblies, including Denso tape coating and transportation to the job site. These rods were ordered to reduce the
risk of project schedule delays.

During initial tensile testing of the planned rods, one lot of rods failed the required minimum test criteria resulting in
54-each rod assemblies being rejected. The supplier then proceeded with re-fabrication of additional lots of bars to
replace the 54 rejected bars. Failure of any of the replacement lots would have resulted in a delay of several months
to the schedule since the testing facility, an educational institution in Germany, was scheduled to be shut down for
the summer,

The Resident Engineer ordered the additional bars as extra for backup to aveid schedule delays in the event of
further failures, or if the planned bars become lost or damaged prior to installation for any reason whatsoever.
Toll Bridge Program management has advocated such schedule risk reduction measures.

Two of the 28 additional bars ordered were utilized for destructive tensile testing. The two destroyed bars are
considered included in the price of the remaining 26 bars to be purchased and shipped.

A
—~—

A total of 304 anchor caps are required to protect the stressing nuts and ends of the High Strength Prestressing Rods.
However, the contract Special Provisions did not indicate the caps were required, and the caps were not included in
the price quoted from Macalloy to Caltrans for rod assemblies. Since the specifications did not include any material
properties for the caps nor reference the caps, the Contractor is entitled for payment of these caps and will be
compensated as extra work at force account.

L

The Special Provisions indicate a price of $700/day as the manufacturer’s charge for stressing the prestressing rods,
including all necessary labor and equipment. However, in the agreement between Caltrans and Macalloy, the
$700/day only included the technician and the jack, and not necessary support equipment such as furnishing
compressed air, lifting equipment, and support labor. Therefore, the Contractor is entitied for payment of the
additional support equipment and labor, as agreed upon by the Engineer, and will be paid as extra work at force
account. .

ADA Notice: Fer individuals with sensory disabiiities, this document is available in alternale formats. For information call: (818) 854-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPCRTATICN
CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:45-0 DATE: 11/7/2007 Page2of 2

4)

The sole source agreement between Macalloy and Caltrans specifically excluded required local insurance policies,
such as California Workmen's Compensation Insurance. However, the Special Provisions did not indicate such
insurance for manufacturer's representative was excluded from the prices quoted by Macalloy. Therefore, the
Contractor is entitled for reimbursement of such insurance and will be paid for as extra work at force account.

As part of the agreement with Macalloy, jacks are to be provided to tension the high strength prestressing rods.
Because the jacks are designed to fit the unique threads of the Macalloy rods and fit into the confined space, jacks
are not readily available from any other suppliers. The rods are scheduled to be installed late in 2007; however, the
rods are not scheduled to be stressed with the jacks until 2010, during installation of the Hinge K pipe beam. To
assure the availability of jacks when needed in 2010, and avoid potential project schedule delays, the Engineer may
order the delivering of the jacks sometime in advance of the need in 2010. [f ordered to do so, the Contractor is
entitled for reimbursement of the jacks that are to be rented, leased, or purchased with a buyback provisions as
agreed upon with Macalloy, and the cost of securing the jacks early will be paid for at force account.

Payment for this work will be at Extra Work at Force Account for an estimated cost of $150,000.00, which can be financed
from the contingency fund. A detait of the costs will be placed in the project files.

No adjustment of contract time is warranted, as this change does not affect the controlling operation.

Maintenance concurrence is not required for this change order.

This change order received an Issue and Approve from Division of Construction on Oct. 28, 2007.

CQNCURRED BY: _ 7 _ | ESTIMATE QF COST )
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date 10/1/07 THIS REQUEST TOTAL TO DATE
- : O : - : ITEMS $0.00 $0.00
ﬂd_ge Engineer: Struct Rep, Rick Morrow, Sup__TE Date  10/1/07 FORCE ACCOUNT $150,000.00 $150,000.00
Project Engineer: CT Oversight, Wenyitong, P.E.  Date 10/30/07 | AGREED PRICE $0.00 . $0:00
Project Manager: Proj Manager, Ken Terpstra Date 10/5/07 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL 7 $150,600.00 $150,000.00
— : : : FEDERAL PARTICIPATION
Environmental: Date . .
- ] T 1 [] PARTICIPATING (7] PARTICIPATING IN PART NONE
Oth ify):
o1 (specily) .__PCE, Mike Forner, Prin TE. Date 10/2/07 [] NON-PARTICIPATING (MAINTENANCE] [JNON-PARTICIPATING

Other (specify): i . . )
L (specify): HQ, Patrick Treacy Date  10/2/07 I b EraL SEGREGATION (i more than ane Funding Source of P.LP. type)
District Prior Approvat By. _ Date WlCCO FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
| HQ (Issue Approve} By:  HQ, Ken Darby Date 10/26/07 |  FEDERAL FUNDING SOURCE 7 PERCENT

Date

W7oz — — :

ADA Notice: For individuals with sensory disabillties, this document is available in alternate formats. For infarmation call! (916) 654-6410 or TDD (918} 654-3880 or write
Records and Forms Management, 1120 N Street, M5-88, Sacramento, CA 95814,



TELECOPY

California Department of Transportation
CONSTRUCTION DIVISION

TO: District 4 CCO Desk

Date: 10/26/2007
Contract No.: 4 - 0120F4
Reoad: SF-80-13.2/13.9
FED. No.: NONE

To: SARTIPI-04
Attention: 04 - SARWARY : -
HQ Direction: | TO ISSUE AND APPROVE |
CCO No. 046 Sup. No. 0 Rev.No. 0

Per Your Submittal Dated: 10/26/2007 CCO Category Code: C-H -85 - A

PROVIDES FOR RESOLVING DIFFERENCES BETWEEN THE CONTRACT SPECIAL PROVISION
REQUIREMENTS AND THE SOLE SOURCE AGREEMENT CONCERNING THE HIGH STRENGTH
PRESTRESSING RODS (75 MM) SUPPLIED BY MACALLOY LIMITED. ALSO PROVIDES FOR RISK
MITIGATION IN THE FORM OF SUPPLY OF 28 ADDITIONAL ASSEMBLIES TO MINIMIZE POTENTIAL
PROJECT SCHEDULE DELAYS. IN ADDITION, REQUIRES ANCHOR CAPS TO PROTECT THE RODS
AND PROVIDES FOR ADDITIONAL JACKING COSTS.

ISSUE AND APPROVE IS CONDITIONAL ON THE FOLLOWING:

1. OBTAINING THE PROJECT ENGINEER'S SIGNATURE ON THE SPECIFICATION CHANGE AND
SO NOTING ON THE CCO MEMO.

2. RESOLVING THE DIFFERENCE BETWEEN THE NUMBER OF ADDITIONAL RODS LISTED IN THE
CCO (26) AND MEMO (28).

THE TOTAL COST FOR THIS CHANGE IS SHOWN AS $150,000.00 WITH NO TIME ADJUSTMENT.

ltems: $0.00

Force Account: $150,000.00

Agreed Price: $0.00

Adj. of Comp. $0.00

Total: $150,000.00

ELIZABETH DOOHER, 1/Me: (NONE)
Acting Assistant Division - . =~
Chief, by: ﬁ A ’&"é//
Ken Darby

Division of Construction
1120 "N" Street, MS-44, Sacramento, CA 95814
Fax Number: (916) 654-53735
To Confirm Transmission, Call {916} 654-5259

Form Revised: 1/7/05 75033 AM 11417



